

KX - Feature #949

Front panel design

01/22/2014 01:07 PM - tin

Status: In Progress	Start date: 01/22/2014
Priority: Normal	Due date: 02/09/2014
Assignee: tin	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: spec	
Description	

History

#1 - 02/05/2014 01:14 PM - tin

- Project changed from kx to KX
- Due date set to 02/09/2014
- Status changed from New to In Progress
- Target version changed from spec to spec