

KX - Feature #971

Open-hardware transition

02/19/2014 07:39 PM - tin

Status: New	Start date: 02/22/2014
Priority: Normal	Due date: 02/23/2014
Assignee: tin	% Done: 0%
Category:	Estimated time: 8.00 hours
Target version: prototype	
Description	
Use repository for CAD library and sources.	