

**KX - Support #998**

**Order PCBs for VREF A00 module**

03/14/2014 05:02 PM - tin

<b>Status:</b> Closed	<b>Start date:</b> 03/17/2014
<b>Priority:</b> Normal	<b>Due date:</b> 03/27/2014
<b>Assignee:</b> tin	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> prototype	
<b>Description</b>	
20pcs FR4 red	

**History**

**#1 - 03/25/2014 10:19 PM - tin**

- Due date changed from 03/21/2014 to 03/27/2014
- Status changed from New to In Progress
- % Done changed from 0 to 50

ETA 27.MAR

**#2 - 03/27/2014 01:34 PM - tin**

- Status changed from In Progress to Resolved
- % Done changed from 50 to 100

20pcs A01 boards received.

**#3 - 03/28/2014 01:10 AM - tin**

- Status changed from Resolved to Closed