

KX - Feature #1078

PCB for low-thermal shorting plug

04/29/2014 10:47 PM - tin

Status: In Progress	Start date: 05/03/2014
Priority: Normal	Due date: 06/29/2014
Assignee: tin	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: prototype	
Description	
Reference Keithley 8610 & 8620	

History

#1 - 10/30/2014 10:43 AM - tin

- Status changed from New to In Progress

Files

Acc_Cnctr-Adpt-Tools.pdf	1.49 MB	04/29/2014	tin
PA-966 (A - February 2008)(8620).pdf	36.2 KB	04/29/2014	tin