

Update header and footer on redmine to match django site.

21/07/2015 00:24 - tin

Status:	Planning	Start date:	21/07/2015
Priority:	Normal	Due date:	26/07/2015
Assignee:	tin	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	3.1		
Description			
Style & template update.			