

WARP - Bug #154

VNOM- not connected to ground

01/31/2011 02:17 AM - tin

Status: Failed	Start date: 01/31/2011
Priority: Normal	Due date:
Assignee: tin	% Done: 0%
Category:	Estimated time: 0.20 hour
Target version: 0.3 Lite version	
Description	
Mistake in schematics/pcb	

History

#1 - 07/28/2015 05:08 PM - tin

- Status changed from New to Failed