

Keithley 2001 repair - Support #840

3 ADC modules shipped, receive and test rest units

10/27/2013 02:19 PM - tin

Status: Closed	Start date: 10/27/2013
Priority: Normal	Due date: 11/09/2013
Assignee: tin	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Description	
Pay 80\$ for ADC modules	

Associated revisions

Revision 93:27d33728392e - 11/06/2013 10:58 PM - tin

Added new ADC modules, _s ID #840 done

Revision 93:27d33728392e - 11/06/2013 10:58 PM - Ilya Tsemenko

Added new ADC modules, _s ID #840 done

History

#1 - 10/30/2013 08:49 AM - tin

- Status changed from New to In Progress

- % Done changed from 0 to 50

Paid

#2 - 11/06/2013 11:04 PM - tin

- Status changed from In Progress to Resolved

- % Done changed from 50 to 100

Received 3 ADC modules

2001-162 Revision J
2001-162 Revision H
2001-162 Revision H

newadc_s.jpg

[Full-size photo with old ADC module](#)

#3 - 12/29/2013 12:22 AM - tin

- Status changed from Resolved to Closed